REPORT/RECOMMENDATION

To: MAYOR AND COUNCIL Agenda Item [tem No: VI.B.

From: Jesse Struve, PE Action
Utility Engineer Discussion

Date: January 17, 2012 Information

Subject: Public Hearing — Richmond Hills Park Neighborhood Roadway
Improvement BA-388, Resolution No. 2012-19.

ACTION REQUESTED:

If the Council determines the project to be necessary, cost-effective, and feasible, Council
shall adopt Resolution No. 2012-19 accepting the feasibility study and approving Richmond
Hills Park Roadway Improvement, Improvement No. BA-388, authorize plans and
specifications to be completed and bids taken.

INFORMATION/BACKGROUND:

City staff initiated this project. The proposed project involves reconstructing the existing
roadway, adding or replacing curb and gutter, replacement of the water main, and upgrades
to the sanitary and storm sewer systems.

The overall project cost is estimated at $6,583,000, which includes City owned utility repairs
and replacement. Funding for the roadway cost will be from a special assessment of 100%
of the roadway cost. All City owned utility repairs will be from the respective utility funds.

Staff and our consultant SEH Inc. has analyzed the project and feels that the project is
necessary, cost-effective, and feasible from an engineering standpoint.

ATTACHMENTS:

Resolution 2012-19

Feasibility Study: BA-388

Draft January 9, 2012 Transportation Commission Meeting Minutes
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RESOLUTION NO. 201219
RECEIVING FEASIBILITY STUDY
AND ORDERING IMPROVEMENT FOR
RICHMOND HILLS PARK NEIGHBORHOOD ROADWAY
IMPROVEMENT NO. BA-388

WHEREAS, a resolution of the city council, adopted the 20" day of December, 2011, fixed
a date for a council hearing on Improvement No. BA-388, the proposed improvement of Richmond
Hills Park Neighborhood Street Reconstruction; and

WHEREAS, ten days' mailed notice and two weeks' published notice of the hearing was
given, and the hearing was held thereon on the 177 day of January, 2012, at which all persons
desiring to be heard were given an opportunity to be heard thereon; and

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
EDINA, MINNESOTA:

1. Such improvement is necessary, cost-effective, and feasible to update aging
infrastructure.

2. Such improvement is hereby ordered.

3. The city engineer is hereby designated as the engineer for this improvement.
The engineer shall prepare plans and specifications for the making of such
improvement.

4. The city council declares its official intent to reimburse itself for the costs of
the improvement from the proceeds of tax exempt bonds.

Dated: January 17, 2012

Attest:

Debra A. Mangen, City Clerk James B. Hovland, Mayor

STATE OF MINNESOTA )
COUNTY OF HENNEPIN  )SS
CITY OF EDINA )

CERTIFICATE OF CITY CLERK

|, the undersigned duly appointed and acting City Clerk for the City of Edina do hereby certify that
the attached and foregoing Resolution was duly adopted by the Edina City Council at its Regular
Meeting of January 17, 2012, and as recorded in the Minutes of said Regular Meeting.

WITNESS my hand and seal of said City this day of , 20

City Clerk



FEASIBILITY STUDY — BA-388
ENGINEERING DEPARTMENT
CITY OF EDINA

RICHMOND HILLS PARK NEIGHBORHOOD ROADWAY IMPROVEMENTS

January 3, 2012

LOCATION:

The project area includes Normandale Court, Yvonne Terrace (Normandale
Road to 56" Street), 56" Street (Normandale Road to Code Avenue), Warwick
Place (56" Street to Kent Avenue), Kent Avenue (Normandale Road to Windsor
Avenue), Windsor Avenue (Normandale Road to Cul-De-Sac), Richmond Drive
(Normandale Road to Code Avenue), Code Avenue (56" Street to Richmond
Drive), Richmond Lane and Richmond Circle. The drawing below is a detailed
project location map of the Richmond Hills Park Neighborhood Roadway
Improvements.
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This project was initiated by the City’s Engineering and Utility Departments as
part of the City’s street reconstruction program and Capital Improvement
Program to update aging street infrastructure.

Included in the Appendix of this study are the results of a property owner
questionnaire (questionnaire) the City sent to the project area on September 28,
2011. 115 of the 173 questionnaires sent were completed and returned.

Comprehensive Plan

Figures 7.10 and 7.11 in this study’s Appendix are from the City’'s 2008
Comprehensive Plan Update. The figures show that sidewalk and bicycle trails
are not proposed in the project area. Figure 13.3 in the Appendix is from the
City’s 2011 Comprehensive Water Resource Management Plan. This figure
identifies a low area that exists in the backyards of 5213 and 5217 Richwood
Drive that has the potential to cause flooding during storm events.
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EXISTING CONDITIONS:

The majority of the neighborhood’s streets and public utilities were constructed
from the early 1950’s to the early 1960’s.

Streets

The neighborhood’s existing streets are surfaced with bituminous pavement.
Patches, overlays, and sections of alligator cracking are present at random
locations throughout the project area as shown in Figure 1.

Figure 1 - Looking East on Kent Avenue towards Normandale Road

The streets vary in width between 26 feet and 30 feet. While the pavement
condition varies throughout the neighborhood, it is generally in poor condition. In
2010, City street crews completed a thin overlay patch along Richmond Drive,
Richmond Lane and Code Avenue due to failed pavement conditions and to
prevent city plows from inadvertently gouging chunks of bituminous and throwing
them towards vehicles, homes and boulevards. Approximately 44% of the streets
in the project area have concrete curb and gutter, and 60% of this existing
concrete curb and gutter is in poor condition.

As part of this study, 15 soil borings were taken in the project area. The borings
identified shallow fill and predominantly glacial till soils consisting of silty sand,
clayey sand, and sandy lean clay beneath the street pavement. A visual review
of the base material layer beneath the bituminous pavement indicated the
material may not meet MnDOT criteria for an aggregate base course. The
absence of an adequate aggregate base layer contributes to the visible
distresses in the street surface.

The existing geometry of the intersections at Windsor Avenue and Kent Avenue
and at Warwick Place and Kent Avenue creates large surface areas of
pavement, intersection corners with long radius curb-lines, and possible
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encroachment onto private property at 5516 Warwick Place. This existing
geometry allows vehicles to comfortably maneuver through the intersection at
speeds higher than typical or desirable for conventional intersections. This
situation can lead to diminished pedestrian crossing safety and requires
additional city resources during snow removal operations.  The existing
geometric configuration of the intersection is shown in Figure 2.
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Figure 2 - Existing Geometric Configuration at the Windsor Avenue/Kent Avenue
and Kent Avenue/Warwick Place Intersections

There is one (1) driveway featuring brick paver blocks in the project area. Twenty
(20) decorative landscaping features are located in the right-of-way (ROW) in the
project area. Figure 3 depicts the brick paver driveway and a typical landscaping
feature found in the project area’s right-of-way.

5105 Richmond Drive — Paver Driveway 5113 Richmond Drive — Landscaping Feature

Figure 3
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Storm Sewer

In addition to the storm sewer pipe conveying runoff from the intersection of
Code Avenue and 56" Street, Melody Lake also receives runoff from a storm
sewer pipe in Melody Lake Drive serving the neighborhood south and west of
Melody Lake. Based on the City’s closed-circuit television inspections of these
two (2) pipes, separated joints and root infiltration are present in each of these
pipes between Code Avenue and Melody Lake.

A natural ridge aligned north-south just west of Normandale Road divides storm
water that falls on the project area. Storm water falling east of this ridge flows
overland east to existing storm sewer inlets and pipe along Normandale Road.
The runoff is conveyed by this storm sewer to a storm sewer interceptor pipe
under Hwy 100 and eventually into Minnehaha Creek. Storm water falling west of
the ridge flows overland along the street edges, a concrete valley gutter in
Richmond Lane, bituminous valley gutters at other intersections, and along
concrete curb and gutter to storm sewer pipes and inlets on Yvonne Terrace and
at the intersection of 56 Street and Code Avenue. These pipes convey the
runoff into Melody Lake. At Normandale Court, storm water falling west of the
ridge flows overland along the street edges to storm sewer pipes and inlets near
Normandale Court's cul-de-sac Terrace. These pipes also convey the runoff into
Melody Lake.

Storm water runoff travels 2 to 3 times further overland in the neighborhood than
the recommended maximum distance of 500 feet before entering an inlet. This
longer distance causes runoff to pool along the edges of many of the streets or at
select intersections. Thirty-five (35) residents reported storm water runoff pooling
problems via the questionnaire. Below is a list of worst locations of pooling
runoff.

e The intersection of Richmond Circle and Richmond Drive.
e The intersection of Windsor Avenue and Kent Avenue.
e The intersection of Windsor Avenue and Code Avenue.

o Temporary street flooding during storm events occurs in the street at 5045
Yvonne Terrace and at the intersection of 56" Street and Warwick Place due
to a less than recommended number of catch basins.

¢ Runoff leaving the edge of the 56" Street and flowing up the driveway and
into the front yard of 5532 Code Avenue.

Storm water runoff is only marginally conveyed by the neighborhood’s valley
gutters and longitudinal street slopes to the existing storm sewer pipe network on
56" Street.

A low area exists in the backyards of 5213 and 5217 Richwood Drive. The area
is across the Canadian Pacific Railroad tracks opposite the Windsor Avenue cul-
de-sac. Because the area’s natural outfall for pooling runoff is higher than the
elevation of the lowest entrances into both 5213 and 5217 Richwood Drive,
during large storms, the potential exists to flood 5213 and 5217 Richwood Drive.
The low area is shown in Figure 4. :
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Figure 4 - Existing Low Area at 5213/5217 Richwood Drive

Figure 5 below shows the intersection of Windsor Avenue and Kent Avenue and
the resultant stormwater pooling during a recent rain event.

.

Figure 5 — Pooling Runoff at the intersection of Windsor Avenue
and Kent Avenue Looking Northeast

Fifty-two (52) home owners told us they operate sump pumps via returned
questionnaires. They use these pumps to discharge ground water away from
their homes. In most cases, their pumps discharge the ground water into their
yards or an adjacent street. The discharges either seep back towards their, or
their neighbor’'s home, or pool along street edges.

Trunk Water Main and Sanitary Sewer Pipes

Trunk water main and sanitary sewer pipe materials are cast iron and clay pipe
respectively. The trunk water main and sanitary sewer pipes were constructed
from the early 1950’s to the early 1960’s.
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Six-inch (6”) diameter trunk water main pipes serve the neighborhood. The
valves and fire hydrants along the trunk water main pipe are operable. Drawing
No. 1 in the Appendix shows that since 1989, when the City began documenting
its trunk water main pipe and City-owned water service pipe breaks, there have
been seventeen (17) trunk water main pipe and City-owned water service pipe
break and leak repairs. Trunk water main pipe was never installed along
Richmond Lane or along Kent Avenue between Warwick Place and Windsor
Avenue. While fire fighting needs are satisfactory without these missing trunk
pipes, fire fighting is not optimal. Additionally, the missing pipes cause the water
service pipes at 5101 Windsor Avenue and 5048 Kent Avenue to be twice the
recommended length.

Nine-inch (9”) and ten-inch (10”) diameter trunk sanitary sewer pipes serve the
neighborhood. Based on the City's closed-circuit television inspections of the
trunk sanitary sewer pipes, twelve (12) areas have been identified with problems
including; cracked pipe, sagging pipe, collapsed pipe and offset joints. In addition
to the twelve identified problems, multiple joint locations along the pipe showed
extensive root infiltration into the trunk main pipe. Figure 6 below shows
extensive root infiltration and a cracked pipe location.

.Richmond Drive — Root Infiltration Windsor Avenue — Cracked Pipe

Figure 6

Private Water Main and Sanitary Sewer Service Pipes

While construction and maintenance records are not available for these pipes,
they are the same age as the trunk pipes. The service pipes are likely in a
condition similar to the trunk pipes.

Water main service pipes within the neighborhood are copper pipes and vary in
diameter.

Sanitary sewer service pipes are likely 6-inch diameter clay pipes. Based on
their age, the City should expect that cracks and separated joints have
developed along these pipes similar to the trunk main. These faults in the pipe
facilitate tree root intrusion and the inflow and infiltration of clear ground water
into the City’s sanitary sewer network.
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PROPOSED
IMPROVEMENTS:

Private Ufilities

Providers of privately owned gas, electric, telephone and cable television utilities
all have infrastructure in the neighborhood. These utilities are either overhead on
poles or buried underground both within and outside of the street right-of-way

(ROW).
The gas main trunk and service pipes are made of steel.

Forty-four (44) residents told us they own and operate either an underground pet
containment or lawn irrigation system within the project boulevards.

Residential Roadway Lighting and Sidewalks

The neighborhood’s roadway light network consists of standard cobra head lights
mounted on wood poles. These lights are typically located at intersections.

A sidewalk / secondary bicycle route is present along the west side of
Normandale Road at the east edge of the project.

The project involves installing concrete curb and gutter and reconstructing the
bituminous pavement. It also involves extending the existing storm sewer pipe
network and connecting sump pump drain pipe to the storm sewer pipe. The
sump pump drain pipe will allow property owners to discharge ground water from
their sump pumps into the trunk storm sewer pipe network. The project will also
involve reconstructing the trunk water main and trunk sanitary sewer pipe.

The scope of the water main, sanitary and storm sewer reconstruction will meet
the following parameters.

e Protect boulevard trees.
o Provide continuous sewer and water service to residents.
e Maintain pedestrian and vehicle access in the neighborhood.

e Reconstruct private sanitary sewer service pipes between the sanitary sewer
trunk pipe and right-of-way (ROW) line.

e Encourage property owners to reconstruct their private sanitary sewer service
pipe between the ROW line and their homes prior to construction.

o Reconstruct the City-owned water service pipe between the trunk water main
pipe and curb stop box. Reconstruction should also include replacing all of
the curb stops.

o Encourage property owners to reconstruct their private water main service
pipes between the curb stop and their homes.

Streets

The project will reconstruct the streets with a bituminous surface to
approximately their existing widths. The project will recycle and mix the existing
bituminous street pavement and the minor amounts of aggregate base below it
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together to form a material suitable to replace poor subgrade soils. The project
will also recycle the segments of Richmond Drive, Richmond Lane and Code
Avenue that received the thin overlay patch in 2010. The thin overlay patch will
increase the quality of the recycled material.

All of the streets in the project will receive a new layer of aggregate base prior to
the installation of the new bituminous pavement.

The project will remove and replace all of the sections of existing concrete curb
and gutter. Since a majority of the existing concrete curb and gutter is in poor
condition, spot repairs are not as cost effective for the City as complete removal
and replacement. New concrete curb and gutter and concrete driveway aprons
are proposed for all the streets whether it is present today or not.

As shown in Figure 7, the project will reduce the curb radii at the intersection of
Windsor Avenue and Kent Avenue and at the intersection of Warwick Place and
Kent Avenue. These reductions will reduce turning vehicular speeds, make
vehicle turns more deliberate for drivers and predictable for pedestrians,
eliminate the possible encroachment onto private property at 5516 Warwick
Place, and decrease the amount of future maintenance performed by the City at
these intersections. The project will likely install a low berm with trees atop it in
the right-of-way (ROW) in front of 5048 Kent Avenue. The berm and trees will
minimize the amount of possible vehicle headlight glare into 5048 Kent Avenue
from traffic travelling northbound on Warwick Place. The project will extend
affected driveways and boulevards at these reduced intersections to match the
proposed curb lines. The orientation of the proposed house at 5517 Warwick
Place will be taken into account when determining the final location of its
driveway at the reduced intersection.
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Figure 7 — Proposed Geometric Configuration at Windsor Avenue/Kent Avenue
Intersection and Kent Avenue/Warwick Place Intersection
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Storm Sewer

Wherever possible the project will mitigate pooling storm water runoff along
street edges and intersections by both installing concrete curb and gutter along
all neighborhood streets and extending the existing storm sewer pipe network at
56" Street and Warwick Place north to Kent Avenue, Windsor Avenue, Code
Avenue and Richmond Drive.

The project will correct the list of worst locations of pooling runoff given on page
4 of this study as follows.

e The intersection of Richmond Circle and Richmond Drive will receive storm
sewer catch basins.

e The intersection of Windsor Avenue and Kent Avenue will receive storm
sewer catch basins.

e The intersection of Windsor Avenue and Code Avenue will receive storm
sewer catch basins.

o 5045 Yvonne Terrace and the intersection of 56" Street and Warwick Place
will receive additional storm sewer catch basins.

e The project will extend concrete curb and gutter and a driveway apron along
the 56" Street frontage of 5532 Code Avenue to capture runoff before it
leaves the edge of the 56" Street.

The project will install one (1) storm water runoff treatment manhole each in the
street near 5045 Yvonne Terrace and at the intersection of Code Avenue and
Melody Lake Drive. These special manholes remove most of the sandy sediment
and floatable debris from storm water runoff before it enters the existing storm
sewer trunk pipe that flows directly to Melody Lake. The 2 storm sewer pipes
between Code Avenue and Melody Lake, that convey runoff into Melody Lake
from the intersection of Code Avenue and 56" Street and from Melody Lake
Drive, will be removed and replaced with a single combined pipe still out letting
directly to Melody Lake.

Because the Windsor Avenue cul-de-sac is at a lower elevation than the low area

in the backyards of 5213 and 5217 Richwood Drive, the project offers an

opportunity to drain runoff trapped in the low area at 5213 and 5217 Richwood
Drive. As shown in Figure 8, a storm sewer pipe will be installed by trenchless
methods beneath the Canadian Pacific Railroad. The storm sewer pipe will outlet
into the boulevard at the west end of the Windsor Avenue cul-de-sac. The runoff
will flow across the boulevard into Windsor Avenue and flow overland to
proposed storm sewer inlets at the intersection of Windsor Avenue and Code
Avenue.
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Figure 8 Proposed Storm Sewer at 5213/5217 Richwood Drive

The project will install one storm sewer catch basin manhole with a two-foot
sump at 5020 Normandale Court. This City standard manhole will serve to catch
additional sediment from storm water runoff before it enters the existing storm
sewer trunk pipe that flows directly into Melody Lake.

The project will address ground water flow issues by installing a 6-inch sump
drain trunk pipe behind the concrete curb and gutter throughout the majority of
the project wherever it is feasible. This pipe allows the property owner to connect
their sump pump discharge service pipes to the storm sewer pipe network. Such
connections prevent their sump pumps from discharging back into their yards or
an adjacent street. A 4-inch service line pipe will be installed towards the ROW
line in front of the resident's home from the sump drain trunk pipe. From their
ROW line, the resident is responsible for installing an underground pipe and any
plumbing modifications needed to connect it to their sump pump or footing drain
at their own cost using their own contractor.

Trunk Water Main and Sanitary Sewer Pipes

Even though fewer breaks and leaks have been repaired south of 56" Street;
they are the same age as those installed north of 56" Street in similar subgrade
soils. The City anticipates the frequency of break and leak repairs to increase
during the life of the proposed street pavement both south and north of 56"
Street. Rather than make frequent excavations through the proposed pavement
and concrete curb and gutter, the City will take advantage of street reconstruction
to reconstruct the entire trunk water main pipe network and City-owned water
service pipes and curb stop boxes.



Feasibility Study

Richmond Hills Park Neighborhood Roadway Improvements

January 3, 2012
Page 11

Due to the depth and location of the trunk water main pipes, traditional open cut
pipe reconstruction methods involving the excavation of a trench will be used on
a limited basis in non-sensitive areas. Limiting the use of open cut method will
protect boulevard trees and landscaping. The project will reconstruct 80% of the
trunk water main trunk pipe network using a trenchless reconstruction method
called pipe bursting.

The project will increase the size of the trunk water main pipe from six-inch to
eight-inch diameter along Richmond Circle as recommended by the American
Water Works Association for dead end trunk water main pipe conditions.

New trunk water main pipe will be installed between Richmond Drive and
Windsor Avenue along Richmond Lane and along Kent Avenue between
Windsor Avenue and Warwick Place. By installing these pipes, the City will
optimize water flow for fire fighting in the neighborhood and decrease the length
of service pipes to 5101 Windsor Avenue and 5048 Kent Avenue to acceptable

lengths.

Drawing No. 2 in the Appendix shows the proposed combination of open cut and
pipe bursting reconstruction methods to be deployed in this project.

During the reconstruction of the trunk water main pipe, residents will have
continuous water service. Temporary water main and service pipes will be strung
out on the ground along the boulevards and front yards of the neighborhood’s
streets. These temporary pipes are connected to sections of the existing water
main already, or not yet, reconstructed. Continuous water service is provided to
each home via its outside garden hose spigot. The contractor will need access
into each home in the neighborhood to make a proper temporary water main
connection.

The project will replace all of the existing fire hydrants with new City standard
hydrants. The project will move hydrants that are too close to an edge of a
driveway pavement to the nearest boulevard location adjacent to side-yard
property lines. The project will add hydrants in locations where the distance
between the existing hydrants exceeds the recommended 500-foot spacing.

The project will reconstruct the trunk sanitary sewer pipes using a trenchless
reconstruction method called cured in place pipe lining. Spot repairs will be made
to the trunk sanitary sewer pipes that have sagged, cracked or where offset joints
occur. The City’s closed circuit televsion inspections provide the exact locations
of these repairs. Wherever necessary, the repairs will be completed using open
cut repair methods. In sensitive locations, repairs will be completed using
trenchless repair methods.

Private Utilities

CenterPoint Energy reports that they want to take advantage of street
reconstruction in the project area to upgrade their steel gas trunk main and
service pipes to plastic pipe. The City would coordinate this upgrade with
CenterPoint Energy prior to the start of street reconstruction.

The City will repair any damage to privately-owned pet containment and irrigation
utilities caused by street and City utility reconstruction activities.
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Private Water Main and Sanitary Sewer Service Pipes

Reconstructing the trunk water main pipe using pipe bursting method destroys
the connection between the City-owned water service pipe and the trunk water
main pipe. A small excavation is needed to restore this connection. The City will
take advantage of this excavation, make it larger, and reconstruct the entire City-
owned water service pipe including the curb stop box, labeled A and E,
respectively in Figure 9 below.

Figure 9 — Typical Section Showing Utility Ownership

Because CenterPoint Energy will reconstruct its gas main and service pipes that
are beneath the neighborhood’s streets, the only non-reconstructed existing
utility that will remain beneath the new streets are the private sanitary sewer
service pipes. To protect the investment in new streets made by the property
owners and the City, the City will reconstruct with this project each private
sanitary sewer service pipe labeled Segment C in Figure 9. Figure 9 also shows
the limits of the service pipes owned by the property owners. Reconstructing the
service pipes to these limits with this project mitigates the opportunity for future
potential damage to the new street surface due to future private sanitary sewer
service pipe repairs. Furthermore, property owners would not have to pay the
cost to patch the new street while accomplishing a future repair.

Because the City will reconstruct Segment C with this project, residents can
avoid potential future blockages and eliminate the inflow and infiltration of clear
ground water along the balance of their sanitary sewer service pipe by
reconstructing Segment D at their own cost using their own contractor. Based on
the City’s experiences reconstructing private sanitary sewer service pipes during
the Country Club Area’s Sewer Water and Street Reconstruction Project during
2008 and 2009 and the Minnehaha Woods Neighborhood Roadway
Improvements Project during 2010, the City believes property owners in
Richmond Hills Park may discover it costs about the same amount to have their
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RIGHT-OF-WAY:

own contractor reconstruct Segments C & D as it does for the City's contractor to
reconstruct only Segment C.

Residents should take advantage of the coming disruptions in the neighborhood
caused by the project and complete their service pipe reconstruction work before
the City’s contractor begins their work. This schedule for the residents is
necessary to maximize the progress of the City’s contractor. If a property owner
chooses to reconstruct Segment C of their private sanitary sewer service pipe,
the City will allow the property owner's plumber to leave a temporary patch in the
street pavement and temporarily restore the City-owned boulevard. During street
reconstruction, the City’s contractor would complete the final restoration of the
street pavement and City-owned boulevard.

If a resident chooses to reconstruct Segment D of their sanitary sewer service
pipe, it would likely be the best time to also reconstruct Segment B of their water
service pipe at their own cost using their own contractor. Because the sanitary
sewer and water service pipes are likely near each other, a resident can usually
reconstruct both of these service pipes to their home by excavating only one
trench across their yard. Furthermore, a resident will likely realize a cost savings
if they reconstruct both of these service pipes simultaneously, versus
reconstructing each service pipe separately.

If a resident has reconstructed their private service pipe(s) within approximately
the past 15 years, there is probably no need for that resident to again reconstruct
their service pipe(s) now. Residents can discover whether or not their service
pipe(s) have been reconstructed by contacting the City’s Building Department.

Options do exist for residents to reconstruct both of their service pipes across
their yards with minimal digging. Residents can use the new trenchless pipe
reconstruction methods the City intends to use to reconstruct its trunk water main
and sanitary sewer pipes. While these options can be more expensive to
accomplish, they can protect a resident’s landscaping, sidewalk, or driveway that

may be located above both of the service pipes.

At the November 29, 2011 informational meeting, neighborhood property owners
were encouraged to reconstruct Segments B, C and D before the City's
reconstruction project begins. In an effort to facilitate this reconstruction work by
the property owners, the City made available to property owners at the
informational meeting a Plumbers Questionnaire Summary dated November 29,
2011. That summary is included in the Appendix of this study.

Residential Roadway Lighting and Sidewalks

The questionnaire asked if the project area wanted to reconstruct the street lights
and add a sidewalk to the project area. The results report that the project area’s
property owners do not want to reconstruct the street lights or add a sidewalk to
the project area. These items are not included in the proposed improvements.

At their December 15 meeting, the Edina Transportation Commission
recommended not extending sidewalks in the project area.

Adequate ROW exists to implement this project.
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EASEMENTS:

PROJECT COSTS:

ASSESSMENTS:

Easement acquisition is not anticipated to reconstruct this project area.

The total estimated project cost is $6,583,000 (2012 Dollars). The estimated
total project cost is summarized in Table 1.

Table 1
Summary of Total Estimated Project Cost
ITEM ESTIMATED COST ?
CITY RESIDENTS
Sanitary Sewer Trunk Pipe $1,020,000
Sanitary Sewer Service Pipe $573,000

Between the Trunk Pipe and the
Right-Of-Way line'

Water Main Trunk Pipe and Service
Pipe Up To and Including Curb Stop $1,490,000

Box
Storm Sewer $1,200,000
Street Reconstruction’ $2,300,000
Sub-total $3,710,000 $2,873,000
Total $6,583,000

T Cost to be assessed to residents
2 Costs are given in 2012 dollars

The total estimated cost includes indirect costs for engineering and clerical and
finance costs from the start of construction to the final assessment hearing.

An estimated special assessment rate of approximately $16,800 (2012 Dollars)
per residential equivalent unit (REU) is proposed to be levied against the
property owners in the project area. There are 171 REU’s in the project area. The
estimated total assessment rate is summarized in Table 2.

Table 2
Summary of Total Estimated Assessment Rates per REU
ITEM ESTIMATED
ASSESSMENT’

Sanitary Sewer Service Pipe Between the Trunk Pipe $3,400
and the Right-Of-Way line
Street Reconstruction $13,400

Total $16,800

¥ Assessment rate is given in 2012 dollars

Drawing No. 3 in the Appendix of this study summarizes the application of the
estimated assessment rates. According to City policy, properties that abut the
project but their addresses are not included in the project are either not assessed
due to past assessments or assessed at either 1/3 or 2/3 of the estimated rate.
No 1/3 or 2/3 assessments are proposed for this project.

The City will consider deducting that portion of the assessment rate for the
sanitary sewer service pipe repair if the resident:
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e Repairs, using their own contractor, their own private sanitary sewer service
pipe between at least the trunk sanitary sewer pipe and ROW line before
reconstruction is underway, or

o Reconstructed their sanitary sewer service pipe between at least the trunk
sanitary sewer pipe and ROW line with PVC pipe or by use of trenchless
methods in the last 15 years.

A copy of the preliminary assessment roll is included in the Appendix.

City staff and its consulting engineer believe the improvements are necessary,
cost-effective, and feasible from an engineering stand point.

The estimated schedule shown in Table 3 is feasible from an Engineering
standpoint.

Table 3
Project Schedule
Event Date
Pavement Rehabilitation Open House September 13, 2011
Neighborhood Informational Meeting November 29, 2011
Public Improvement Hearing January 17, 2012
Bid Opening March 2012
Award Contract April 2012
Begin Construction May 2012
Complete Construction Fall 2012
Final Assessment Hearing Fall 2013
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APPENDIX

Figure 7.10 City of Edina 2008 Comprehensive Plan Update — Sidewalk Facilities
Figure 7.11 City of Edina 2008 Comprehensive Plan Update — Bicycle Facilities
Figure 13.3 City of Edina 2011 Comprehensive Water Resource Management Plan — Low Area at

5213 and 5217 Richwood Drive

Drawing No. 1 City of Edina Richmond Hills Park Water Main & Service Breaks
Drawing No. 2 Water Main Reconstruction
Drawing No. 3 Assessment Summary

Y V V V¥

Y
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Y VYV VYV VY

Certification Page
Local Street Reconstruction Program Open House Invitation dated September 7, 2010
Local Street Reconstruction Program Open House Invitation dated August 30, 2011

Richmond Hills Park Neighborhood Roadway Improvements - Resident Questionnaire Transmittal Letter
and Questionnaire dated September 28, 2011

Richmond Hills Park Neighborhood Roadway Improvements Property Owner Questionnaire Results
Summary as of November 3, 2011

Richmond Hills Park Neighborhood Roadway Improvements Informational Meeting Invitation dated
November 16, 2010

Richmond Hills Park Neighborhood Roadway Improvements Informational Meeting Attendance Roster
dated November 29, 2011

List of Questions asked by Residents and answers provided at the November 29, 2011 Informational
Meeting

Plumbers Questionnaire Summary Provided to Residents at the November 29, 2011 Informational Meeting

Preliminary Assessment Roll

Richmond Hills Park Neighborhood Improvements Explanation of Conflicting Estimated Special
Assessment Rate Amounts dated December 28, 2011
Notice of Public Improvement Hearing dated December 28, 2011
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FEASIBILITY STUDY - BA-388

RICHMOND HILLS PARK NEIGHBORHOOD ROADWAY
IMPROVEMENTS

SEH No. EDINA 118570

January 3, 2012

| hereby certify that this report was prepared by me or under my
direct supervision, and that | am a duly Licensed Professional
Engineer under the laws of the State of Minnesota

TobyiMuse, PE

Date: _\ !3 / 12. Lic. No.: 43364

Reviewed by: @W D/‘t 6 ’ /Z
ate

Short Elliott Hendrickson Inc.
10901 Red Circle Drive, Suite 300
Minnetonka, MN 55343-9301
952.912.2600
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September 7, 2010

RE: 2012 Street Reconstruction Projects

Dear Resident:

The City of Edina has initiated the process of roadway and utility improvements for the
summer of 2012 for your neighborhood. The first step is to have an open house to
familiarize you with the City's process for street reconstruction.

You are invited to attend an informational meeting on Monday, September 20, 7:00
p.m., at the new Public Works and Park Maintenance Facility, located at 7450 Metro
Boulevard, see attached map on the back. The meeting will consist of a short
presentation starting at 7:15 p.m. with question and answer to follow. The presentation
will cover topics such as “How are streets selected for reconstruction; Who funds the
project; Special Assessment; What can | expect during construction; How can | stay
informed.” The exact amount that you will be assessed for this project will not be
available in time for the open house; however, based on past projects, you can expect
the amount to be between $8,000 to $12,000.

To prepare for the meeting, please review the enclosed brochure “A Guide to Edina’s
Street Reconstruction Process”.  Also, for additional information on our Street
Reconstruction process visit our website at  http://www.CityOfEdina.com/

FutureProjects.

Please contact Assistant City Engineer, Jack Sullivan if you have any questions or if you
are unable to attend and would like more information on the process. Jack can be
reached at jsullivan@ci.edina.mn.us or 952-826-0445.

Sincerely,

//(ZZL;’ " /192{41 f//(o

Wayne D. Houle, P.E.
Director of Public Works
and City Engineer

G:\Englneerlng\lnrrastructure\Streets\Pavement Management\Neighborhood Reconstruction Program\2011 And 2012 Street
Recon\2012 Open House Lelter.Doc
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August 30, 2011

RE: 2012 Sireet Reconstruction Projects

Dear Resident:

Last fall you were notified that the City of Edina initiated the process of street
and utility improvements for your neighborhood for the summer of 2012, Af the
same time you were dlso invited to an open house to learn more about the
process.

Once again, you are invited fo attend a similar open house on Tuesday,
September 13, 7:00 p.m., at the Public Works and Park Maintenance Facility,
located at 7450 Metro Boulevard.

The meeting will consist of a short presentation starting af 7:15 p.m. with question
and answer to follow. The presentation will cover toplcs such as "How are
sireets selected for reconsiruction; Who funds the project; Special assessment;
What can | expect during construction; How can | stay informed.” Please keep
in mind that this meeting will not cover project specific details, that meeting will

come at a later time.

The exact amount that you will be assessed for this project will not be available
in time for the open house; however, based on past projects, you can expect
the amount to be between $6,000 to $2,000.

For additional Information on our sireet reconstruction process please see our
brochure at hitp://www.cityofedina.com/FutureProjects.

To better communicate the overall happenings of the project, the City has
infroduced the City Exira e-mail notification service. This service Is free and
allows Individuals to sign up to receive e-mail messages from the City on ¢
variety of topics. To sign up for the service go to the City Extra website at
hitp://cltyextra.cityofedina.com and place o check mark in the box next to your

neighborhood project nhame (Richmond Hills Park), Please contact the City ot
952-927-8861 if you are having trouble signing up for City Exira.




If you cannot attend the open house and have questions on the process please
contact either Assistant City Engineer Jack Sullivan at 952-826-0445 or email at
isullivan@ci.edina.mn.us or Project Manager Jamie Cynor at 952-826-0440 or
email jcynor@ci.edina.mn.us.

Sincerely,

/,,// 6”;"/(9 /()7/:‘/&? w,[/,,

Wayne D. Houle, P.E.
Director of Public Works
and City Engineer

cc: City Council
Edina Transportation Commission
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RE: 2012 Richmond Hills Parlc improvements - Resldent Quesilonnalre '

Dear Resident:

The City of Edina has initiated the process of roadway and utility improvements for the
summer of 2012 for your neighborhood. The first step was to hold an open house on
September 13, for you to become familiar with the process.

Things to know and conslder.

o Residents pay a portion of the overall project cosl in the form of a special
assessment. A lypical special assessment ranges from $6,000 to $9,000 per
Residential Equivalent Unif (REU) or, per property, and is payable over 10 years.
The estimated special assessment for your neighborhood will not be
delermined until after information has been gathered from the questionnaires
and a feasibility report Is completed. You will not be bllled for the special
assessment until fall 2013,

o Components of a project vary and are based on questionnaire responses. The
special assessment typically includes cost of new roadway, sidewalk and
streetlights. Other utility upgrades such as water main, sanitary sewer, storm
sewer and concrete curb and gutter are funded through the utility fund and
are not speclal assessed.

o Construction typically starts in spring/early summer and end in late fall of the
same year,
The next step is to get feedback from you regarding a number of key components of the
project. The information you share with us is essential in determining certain aspecis of the
project that may be constructed.  This information will be discussed at the project
informational meeting on October 17. .

The following information explains the questionnaire that is enclosed. A map showing the
boundaries of the area to be reconstructed is attached to the back of ihis letier. After
reading this letter completely, please complete the questionnalie and return by October 10,
in the self-addressed stamped envelope.

l. Drcilnage Service Connection

Do you use a sump pump or have you considered installing one? Do you currently have a
footing drain? The project could include a sump drain system along the roadway to collect
groundwater, storm water runoff, and discharges from private sump pumps, roof drains or
any other runoff from private property. If a sump drain system Is installed you could connect
to it: however, the line from your house to the City sump drain would be your responsibility,
including any plumbing modifications needed to connect.

City Hall 952-927-6861
4801 WEST 50TH STREET FAX952-826-0390
TTY 952-826-0379

EDINA, MINNESOTA, 65424-1394 www.CityofEdina.coim



2012 Richmond Hills Park Improvements ~ Resident Questionnalre
Page 2 of 3

A typical sump pump discharges onto a homeowner's lawn, This can cause problems with
your lawn, your neighbor's lawn, your basement if your lawn drains back to your home or
with the street If the sump pump constantly runs down the gutter line promoting clgae
growth, Discharging the sump pump Into the sanitary sewer system using floor drains or
laundiry tubs s against the law, both by City Ordinance and State Statute,

If the topography and final street designs favor a City sump drain system we will need to
know If you currently have o sump pump or o fooling drain, The City sump drain system is
funded through the storm sewer utility fund.

We dlso would like to know dbout any local drainage problems. This might be an
opportunity for the sump draln system to correct these Issues. '

Il Local brainage Problems

Does storm water run-off stand in the street or sidewalk in front of your house? As part of the
storm sewer and sump drain design process, we would like to know if this or similar situations
are occurring In your area. If so, please describe it In the local dralnage problems section of
the questionnaire. We will review for possible corrective action.

il Private Underground Utilitles

Some residents install private underground utilities in the City owned boulevards, also called
the right-of-way (ROW). These utilities are usually lawn Irigation or pet containment systems,
Utility and roadway reconstruction can damage these utilities. If they are damaged, they will
be restored only if you Indicate that you have these 5ystems on your returned questionnaire
in the private underground utilities section. Additiondlly, if the conlractor knows the location
of these private uillities, they can attempt to avold damaging them during construction,

IV, Resldentlal Streetlights

As part of dll reconstruction projects, staff typlcally asks If residents favor upgrading thelr
sfreeﬂ:ghi system. In some caises, the sireetlight system Is af the end of its useful life and
requires upgrading. We do not know yet the condition of your specific streetlight system; an
evaluation will be done later on. Funding for streetlights are currently through special
assessment. The fyplcal cost is approximately $2,000 to $3,000 pet REU or, per property.

In the residential streeflight option section of the questionnaire are examples of the different
styles of streeflighling that could be Installed in your neighborhood. Please rank your siyle
preferences. Please note that ranking your slyle preferences does not mean you dre In
favor of streetlights.

V. Pedeslrian Issues

As part of dll reconstruction projects, staff typically asks if residents see o need to add
sldewalks In the nelghborhood, Funding for sidewalks Is split between special assessment,
City of Edina and the Edina School District (if the sidewalk falls within a school walking zone).
The fyplcal cost o add a couple blocks of sidewalks fo a mulii-block area is $300-$600 per
REU or, pet propeitly.

GAPVACENTRAL SVCS\ENG DIVAPROJECTS\IMPR NOS\BA388 Richmond 15 Pork{2012)\PRELUM DESIGN\INFO MIG\BA-388 Survey_Laller.doc




2012 Richmond Hills Park Improvements — Resident Questionnaire
Page 3 of 3

If you know of a problem at a pedestrian crossing, missing sidewalk or other pedestrian issues
please tell us about it in that section of the questionnailre.

VL. Trafflc Management
The Edina Transportation Commission typlcally reviews traffic issues on local sireets. We
would like to know If you feel that your roadway has any fraffic issues, Please tell us about it

in the traffic management sec’non of the questionnalre.

Recelve Project Updates via City Exira

If you sign up for-our "City Extra" e-mail nofification service, you will recelve project updates
as they occur, Duiing feasibllity study preparations, such updates are usually nofifications of
upcoming meetings. Later, If the Council chooses to proceed with construction of this
project, the updates will occur weekly. During construction, the updates will Include
information such as when access to your driveway might be limlted or when to have your
contractor repair your private lawn irigation system if it was damaged by construction

activities.

The “Cily Extra" Is our best form of communication with you, This service Is free and allows
individudls fo sign up to recelve e-mail messages from the City on a variely of toplcs, To sign
up for the service go to the City Exira website af hitp://cltyexira.cityofedina.com and place
a check mark in the box next to this project's name, “Richmond Hills Park Street
Reconstruction” Please contact the City at 952-927-8861 if you are having trouble signing up

for City Extra.

Questlons
If you have questions after reading this letter, please contact either Assistant City Engineer

Jack Sullivain at 952-826-0445 or email af jsullivan@cl.edina.mn.us or Project Manager Jamle
Cynor at 952-826-0440 or emall jeynor@cl, edmo mn.us,

Sincerely,

“Yack D, sullivein, PE
Assistant City Engineer

Enclosed:  Properly Owner's Questionnaiire
Self-Addressed Stamped Envelope

GAPWACENIRAL SVCS\ENG DIVAPROJECIS\IMPR NOS\BA388 Richmond Hits Park{2012]\PRELIM DESIGN\INFO MIG\BA-388 Survoy_tétlerdoc
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September 28, 2011

PROPERTY OWNERS QUESTIONNAIRE
2012 RICHMOND HILLS PARK
NEIGHBORHOOD ROADWAY AND
UTILITY IMPROVEMENTS
CITY OF EDINA

Please do not answer these questions until after you have read the entire newsletter. Please
complete and return this survey by October 10, using the self-addressed stamped-envelope.

. Drainage Service Connection:

A. Does your home have a drain tile/footing drain? 1 Yes 3 No IUnknown
B. Does your home have a sump pump? O Yes 0 No Unknown
C. Would you be willing to connect your sump pump 0 Yes 1 No

up to a City drain if provided (at your own cost)?

D. Would you be willing to connect your roof drains O Yes 0 No
up to a City drain if provided (at your own cost)?

Please sketch in the space to the right: YOUR HOUSE EXAMPLE

your house, garage, driveway, sump | oarace

pump  discharge location  and HoUSE

approximately where along the right-of

—~way (ROW) line you would like the p——"

service connection pipe located, row | | ot tere Row
CURBIRE ™ RS Ditie

In. Local Drainage Problems — please list specific surface water drainage problems in
your neighborhood: |

. Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City's right-of-way? (Typically
the right-of-way is 10’ to 15’ behind the roadway.)
0 Yes 0 No

B. Do you have an underground electric pet containment system in the City's right-of-way?
1 Yes ONo




September 28, 2011

IV. Residential Streetlights:

A. Do you favor upgrading your streetlights (there is a special assessment cost of
approximately $2,000 to $3,000 per REU)?

O Yes 0 No

B. If the streetlights are upgraded, which style do you prefer? Please rank all the styles
from 1 to 5, with 5 being most liked. Please answer even if you answered “No” in

section IV, A.
Acorn: Coach:
Style can be viewed along Concord Ave Style can be viewed in the Sunnyslope
from Valley View Rd to South View Ln, neighborhood, just north of Edina City
Edina. Hall, Edina.
]
i\‘_,
Dislike O O O O O Like Dislike 0 O 0 O OLike
12 3 465 123 405 |
H
Adlington Lantern: Round Lantern: -
Style can be viewed in the Country Club Style can be viewed at County Road
neighborhood, just north of West 50" St 101 and W 78" St North, Maple Grove.

along Wooddale Ave, Edina.

Dislike @ O O O O Like
12345

V. Pedestrian Issues:

A. Do you see a heed to add sidewalks in your neighborhood?

O Yes 9 No

B. If Yes, Where?




C. Please list specific neighborhood pedestrian issues below.

Vi. Traffic Management
A. Do you feel your neighborhood or roadway has any traffic issues?

7 Yes 0 No

B. If yes, what is it and where does it occur?

Thank you for your cooperation. Please return this questionnaire in the enclosed self-addressed,
stamped-envelope. Please complete all questions and return to the City of Edina by October

10,




- this page left intentionally blank -



PROPERTY OWNERS QUESTIONNAIRE
2012 RICHMOND HILLS PARK
NEIGHBORHOOD ROADWAY AND
UTILITY IMPROVEMENTS
CITY OF EDINA

Questionnaire Results

Summary

Number of questionnaires mailed 173
Number of returned questionnaires 116
Percentage returned questionnaires _67%

I Drainage Service Connection:

A. Does your home have a drain tile/footing drain? 49 Yes 36 No 30 Unknown
B. Does your home have a sump pump? 52 Yes 53No 13 Unknown

C. Would you be willing to connect your sump pump up to a City drain if provided (at your own
cost)? 10Yes 83 No

D. Would you be willing to connect your to0f drains up to a City drain if provided (at yous own
cost)? 9 Yes 90 No

II, Local Drainage Problems— please list specific surface water drainage problems in your
neighborhood:

Cominents available upon request.

III,  Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City right-of-way boulevard and if so
which company services your irrigation system? (Typically the right-of-way is 10’ to 15 behind
the roadway.) 36 Yes 79 No

B. Do you have an underground electric pet containment system in the City’s right-of-way
Boulevard? 8 Yes 106 No

1IV.  Residential Street Lights:

A. Do you favor upgrading your streetlights (there is 2 direct cost of approximately $1,500 to
$2,500 per REU)? 19 Yes 96 No

B. Ifthe streetlights are upgraded, which style do you prefer? Please rank all the styles from 1 to 5
with 5 being most liked.

Acorn Coach | Atlington Round
‘189 226 216 224

10f2




VL

Pedestrian Issues:

A. Knowing that residents pay a portion of sidewalk costs in Edina, do you see a need to add
new sidewalks in your neighborhood? 6 Yes 105 No

B. Ifyes, Where? Comments available upon request.

C. Please list specific neighborhood pedestrian issues below (e.g. crossing adjacent busy roadways,
etc.). Comments available upon iequest.

Traffic Management:
A. Do you feél your neighborhood or roadway has any traffic issues? 26 Yes 84 No

B. If yes, where is it and where does it occur? Comments available upon tequest.

20f2




City of Iidina
November 16, 2011

RE: Richmond Hills Park Neighborhood Roadway Improvements

Dear Resident:

The City of Edina has initiated the process of roadway and utility improvements for the
summer of 2012 for your neighborhood. As part of the public improvement process the
City held an open house on September 13, 2011 to discuss a typical roadway
reconstruction project. The next step is to hold an informational meeting to discuss the
improvements more specifically to your neighborhood.

We are hosting an information meeting for the Richmond Hills Park Neighborhood on
November 29. 2011 at 7:00 p.m. in the new Public Works and Park Maintenance Facility
located at 7450 Metro Boulevard.

The meeting will consist of a 20 minute presentation that will cover such things as work
to be done, estimated project costs, estimated proposed assessment, etc. followed by a
short question and answer period.

A public hearing is tentatively set for January 17, 2012. You will be notified of the exact
date, time and location of the hearing.

If you can not attend this open house and would like additional information please
contact the Engineering Department at 952-826-0371.

City Hall 952-927-8861
4801 WEST 50TH STRELT FAX 952-826-0390
TTY 952-826-0379

EDINA, MINNESOTA, 55424-1394 www.CityofEdina.com
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PA

SE MEMORANDUM

TO:

City of Edina

FROM: Short Elliott Hendrickson, Inc. (SEH)

DATE: December 6, 2011

10.

€L

12

13.

Richmond Hills Park Neighborhood Roadway Improvements —
List of Questions asked by Residents at the November 29, 2011 Informational Meeting
SEH No. EDINA 118570

What is the width of the boulevard and what is the typical project limits? The right-of-way is 60-feet wide and the
roadway, including curb, is approximately 30-feet wide. This leaves approximately 15-feet behind the curb to the
right-of way. The project typically disturbs 5-8-feet behind the proposed curb.

What if we don’t want to have our sanitary sewer service done at this time? If a resident chose to wait until after the
project was completed, the cost of restoring the roadway and boulevard as part of reconstructing your sanitary sewer
service would be much higher than completing the work now.

What is the purpose of adding new trunk water main pipe on Richmond Lane and Kent Avenue? When the entire
neighborhood’s trunk water main system is analyzed as a whole, the addition of the pipes along Richmond Lane and
Kent Avenue essentially ‘loop’ the water system together that causes an increase the fire flow capacity to more
desirable levels.

Why is there storm sewer pipe proposed up to Richmond Circle? The property owner questionnaire noted several
drainage issues with this intersection.

Why is our neighborhood being reconstructed? The City prioritizes neighborhood streets and utilities for
reconstruction based on need and in conjunction with the five-year Capital Improvement Plan approved by the
council.

Why are the preliminary assessments doubled from what was noted in the open house invitation letter? The letters
sent were formed letters used for all of the City projects being introduced. The estimates quoted were not detailed
estimates for the Richmond Hills Park Neighborhood. A detailed estimate is fypically only available at the project
specific informational meetings.

Why can’t the overhead private utilities be buried? The private utility companies typically assess the work to bury
overhead lines and the costs are very high.

What is there an advantage of having a private contractor do the sanitary sewer service reconstruction work? The
City’s contractor will only reconstruct your sanitary sewer service from the trunk pipe in the street to the right-of-way
and typically a private contractor can reconstruct your entire sanitary sewer service from the trunk pipe in the street
to your house for the same cost or a little more than the City’s contractor. You are getting a better cost per lineal
foot.

What if I have a tree over my sanitary sewer setvice pipe? The City’s contractor would be required to use a trenchless
method of reconstruction of your sanitary sewer service.

How big is the proposed concrete apron? The City standard apron measures 3-feet from the back of curb towards
your property and matches the width of the existing driveway.

What is the construction process identified for the sanitary sewer service reconstruction? The proposed method of
reconstruction for the sanitary sewer services is open trench method unless there are existing obstacles such as trees
or landscaping.

What happens to the landscaping and/or walls in the right-of-way? City policy says that landscaping boulders and
structures in the boulevard are not acceptable. If it affects roadway safety and specifically snowplowing operations, it
will likely be removed, otherwise the project team will work with affected property owners on these issues.

What is the reason to change the intersections at Windsor Avenue/ Kent Avenue and Kent Avenue/ Warwick Place?
When possible, the City reduces pavement areas in intersections for safety and maintenance purposes and to match
typical intersections installed throughout the City.

p:\ae\e\edina\l13734\5final \feasibility report\appendix\neighb mtg res questi docx

Short Elliott Hendrickson Inc., 10901 Red Circle Drive, Suite 300, Minnetonka, MN 55343-9301
SEH is an equal opportunity employer | www.sehinc.com | 952.912.2600 | 800.734.6757 | 651.490.2150 fax
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}] Richmond Hills Park Nelghborhood
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Roadway Improvements
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City of Idina

Date: December 28, 2011

To: Property Owners of Richmond Hills Park Neighborhood
Edina, Minnesota

From: City of Edina and Short Elliott Hendrickson Inc.(SEH)

Reference: Explanation of Conflicting Estimated Special Assessment Rate Amounts
Improvement No. BA-388
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Due to questions stemming from the 'Neighborhood Informational Meeting on November 29, 2011
regarding special assessment amounts, we thought this would be a good time to explain why you
have been seeing varying levels of special assessment amounts in previous correspondence to you.

On September 7, 2010 the City sent you a letter inviting you to a neighborhood open house. This
invitation letter stated that “The exact amount that you will be assessed for this project will not be
available in time for the open house; however, based on past projects, you can expect the amount to
be between $8,000 to $12,000.” At that open house the City introduced you its roadway
reconstruction process.

On August 30, 2011 the City sent you another letter inviting you to a second neighborhood open
house. This invitation letter stated that “The exact amount that you will be assessed for this project
will not be available in time for the open house; however, based on past projects, you can expect the
amount to be between $6,000 to $9,000.” At the second open house, which was a repeat of the 2010
open house, the City reminded you about its roadway reconstruction process.

Both of these invitation letters were form letters used by the City to invite property owners living in all
of the City’s upcoming project areas to learn about the City’s street reconstruction process. The
estimated assessment amounts quoted in these 2 letters were not detailed estimates for the
Richmond Hills Park Neighborhood (Richmond Hills) project. Instead they were representative
amounts from a cross-section of recently completed City roadway reconstruction projects. We report
representative amounts from a cross-section of recently completed projects because we are inviting.
property owners living in all of the City's upcoming project areas. Some of the Cities upcoming
projects are of course less and more complex / expensive than a representative project.

We included the representative amounts in the invitation letters to educate property owners that the
City uses special assessments to pay for part of the project’s cost. In the event the project moves
forward, the City encourages property owners to begin planning financially for the assessment as
soon as they can.

Additionally, the representative amounts quoted in the invitation letters attract more curious property
owners to the neighborhood open houses. The more property owners attending an open house the
greater the benefit to the potential project.

City Hall 952.927-8861
- FAX 952-826-0390
4801 WEST 50TH STREET ol i

EDINA, MINNESOTA, 55424-1394 www.CityofEdina.com



Explanation of Conflicting Estimated Special Assessment Rate Amounts
December 28, 2011
Page 2

As we mentioned at the 2 open houses, the City’s process includes preparing a feasibility study
specifically for each upcoming City street reconstruction project. Enough of the study for Richmond
Hills was complete at the Neighborhood Informational Meeting on November 29, 2011 to provide
Richmond Hills’ property owners with a more accurate estimated assessment amount of $16,800.
This amount consists of an estimated $13,400 for the roadway portion and $3,400 for the portion of
the sanitary sewer service pipe that is in the right-of-way.

We understood the frustration expressed by Richmond Hills' property owners at the Neighborhood
Information Meeting that $16,800 is more than the $6,000 to $9,000 stated in the second invitation
letter. The Richmond Hills project contains a total upgrade of the water and sanitary sewer system. A
more representative project to the Richmond Hills project is the 2011 Minnehaha Woods
Neighborhood project. In Minnehaha Woods, the City also completely upgraded the water and
sanitary sewer system. Minnehaha Woods has a pending assessment of $16,300 ($11,800 for the
roadway portion and $4,500 for the portion of the sanitary sewer service pipe that is in the right-of-

way).

Hindsight is always much better — so in the future the City will not include representative amounts
from a cross-section of recently completed projects in its invitation letters to neighborhood open

houses.

The City Council will consider accepting the Richmond Hills feasibility study and ordering the
preparation of bidding documents at the public improvement hearing on January 17 at 7:.00 p.m. at
Edina City Hall. Enclosed with this letter is the official notice informing you of the public improvement
hearing. If you would like to view other documents before the hearing, please visit the City's web

page for the Richmond Hills project at the following link:
http://www.ci.edina.mn.us/Departments/LS_ConstructionProjects_RichmondHiIIS_BA388.htm

To better communicate the overall happenings of the project, the City has introduced the City Extra e-
mail notification service. This service is free and allows individuals to sign up to receive e-mail
messages from the City on a variety of topics To sign up for the service go to the City Extra website
at http://cityextra.cityofedina.com and place a check mark in the box next to your neighborhood
project name (Richmond Hills Park). Please contact the City at 952.927.8861 if you are having trouble

signing up for the City Extra.

We look forward to seeing you at the Public Improvement Hearing on January 17. Please contact
either of us with questions or comments.

Wayne D. Houle, PE Toby Muse, PE
Director of Public Works / City Engineer Project Manager
City of Edina SEH Inc.
952.826.0443 952.912.2616

whoule@ci.edina.mn.us tmuse@sehinc.com




City of Ldina
December 28, 2011

NOTICE OF PUBLIC HEARING
ROADWAY IMPROVEMENTS
PROPOSED IMPROVEMENT NO. BA-388
RICHMOND HILLS PARK NEIGHBORHOOD ROADWAY IMPROVEMENTS

The Edina City Council will meet at the Edina City Hall on Tuesday, January 17, 2012,
at 7:00 p.m. to consider the public hearing on roadway improvements for the Richmond
Hills Park Neighborhood Roadway Improvements. This hearing is being conducted
under the authority granted by Minnesota Statutes, Chapter 429.

This hearing has been called as a recommendation from staff. The proposed project
would be constructed in the summer of 2012 with the assessment hearing occurring in
the fall of 2013. The estimated project cost is $2,873,000. The cost of the project will be
funded by special assessments. The estimated cost per assessable lot is $16,800 per
residential equivalent unit. The assessments can be divided over a ten-year period with
interest accumulating on the unpaid balance.

The area proposed to be assessed by the proposed improvements includes all
properties between and including:

5004 to 5036 Normandale Court; 5004 to 5053 Yvonne Terrace; 5004 to 5109 56" St W:
5516 to 5601 Warwick Place; 5004 to 5056 Kent Avenue; 5005 to 5217 Windsor Avenue;
5517 to 5532 Code Avenue; 5400 to 5405 Richmond Lane; 5005 to 5132 Richmond Drive;
5100 to 5116 Richmond Circle

Your receipt of this notice is an indication that property whose ownership is listed to you
is among those properties which are considered to be benefited by the improvement.

The City Council can authorize the proposed project immediately upon the close of the

hearing.
City Hall 952.-927-8861
4801 WEST 50TH STREET FAX 952-826-0390
TTY 952-826-0379

EDINA, MINNESOTA, 55424-1394 www.cityofedina.com







MINUTES OF
CITY OF EDINA, MINNESOTA
TRANSPORTATION COMMISSION

SPECIAL MEETING

PUBLIC WORKS MULTIPURPOSE ROOM
JANUARY 9, 2011
6:00 p.m.

City Council asked ETC to call a special meeting to advise the C Public Hearing on January 17, 2012.

ROLL CALL: Answering roll call were members Bass, B | and Schold Davis.

COMMUNITY COMMENTS — None

REPORT/RECOMMENDATIONS
REVISED FEASABILITY REVIEW

Richmond Hills Park

Assistant City Engine E onsultant for the project.
Mr. Sullivan started i

cussion included radius at these locations, bus operations, and
ETC at that time was not to include sidewalk on 56" Street

e This area is hool walking zone and is an “all bus route” to Countryside Elementary.
There is a pave along Normandale from Benton Avenue to Eden Avenue.

e Mr. Sullivan was asked what is looked at when evaluating a project for pedestrian improvements. Is
it the sidewalk figure in the comprehensive plan and the potential to add sidewalks, or are there
other improvements also considered, such as marking crosswalks, improving drainage (to reduce
ponding on street), evaluating sight lines. For bike lanes, Mr. Sullivan was asked whether they look
at the storm grates and longitudinal joints for example. Mr. Sullivan indicated they do replace storm
grates, address ponding, and consider the longitudinal joints. Mr. Sullivan was encouraged to
communicate to the Council and public the level of detail that is thought through with regard to
pedestrian and bicycling improvements.

\\ED-NT8\EngPubWks\Engineering\Infrastructure\Streets\Traffic\TRANSP COMM\Minutes\2012 Minutes\MINUTES for January 9, 2012_Special Meeting.docx



¢ Mr. Sullivan was asked whether street lighting is evaluated and whether current lighting is sufficient,
for example for pedestrians. Mr. Sullivan stated that most are traditional lighting at intersections to
delineate the intersection.

e Mr. Muse indicated questionnaires have been sent out to residents. He indicated six residents
stated the need for sidewalks and even fewer preferred changing street lights.

e Members noted the project cost increased from the cost stated in the original communication to
residents. Mr. Sullivan indicated that the original letter was a generic amount and neighborhoods
that need more extensive restoration are not accounted for in original letter. Mr. Muse mentioned
that the increase is partially due to repair to sanitary service lines, which have extensive root
infiltration.

e Mr. Muse addressed the issue of school buses mane
be a little overlap of the bus into the oncoming traffi
town. Cars have a tighter turning radius so will no

e Mr. Muse commented that residents have revi
there was minimal comment regarding the
and Kent and the Windsor and Kent int
boulevard space, driveways and irrigatiori sys
snow removal will not be affected. Street li
intersections.

fedesigned intersections. There will
t this is typical of buses in any area of

ms will be extended
hting will be changed

ingly. Snow plowing and
dingly to illuminate the

that extends from
t View Lane. This trail crosses seven
ets have low level of traffic staff is not

Eden Avenue down to Benton
streets of the project. Mr. Sulli

esidents cou get that impression from the wording
responsive to resident preferences with an overall
d for a pedestrian plan was noted.

them. There
of the survey.

particular project but it is triggering discussion regarding a pedestrian

Countryside Neighborhood

Mr. Sullivan started by giving an overview of the Feasibility Report and the discussions held at the
November 17, 2011 ETC meeting.

¢ The neighborhood will have all new curb and gutter

¢ New water services and other selective utility rehabilitations

e Realignment of four intersections along Crescent Drive

\\ED-NT8\EngPubWks\Engineering\Infrastructure\Streets\Traffic\TRANSP COMM\Minutes\2012 Minutes\MINUTES for January 9, 2012_Special Meeting.docx



e The ETC recommended the addition of sidewalk along Westridge Boulevard and Hillside Road.
Discussion among ETC members on January 9, 2012:

e Recognize that putting sidewalks throughout is expensive. Since there are kids walking to school
and nearby parks, the ETC thought it was a reasonable compromise to increase the walk-ability
and look at the most natural pathway through the neighborhood to the school and park. The most
logical path would be Westridge Boulevard and Hillside Road to access Countryside Park and
Countryside Elementary School.

could be shifted slightly to better
than 5’ boulevard creates too much
‘ Intersections on Crescent will be

e Mr. Sullivan stated that if the sidewalk was added, the
accommodate the addition of a 5’ boulevard and 5’ walk
heat from street and sidewalk and tends to dry tho
tightened up.

¢ Mr. Sullivan stated that very preliminary estimate
An assessment amount of
to cost each residential assessment for the sidewalk is $1700). The coQ

s additional assessme

routes. If Council sees this as t
project. For future projects, lette
residents that Edina has a walk-ab

e With limited doll
Mr. Sullivan indi
to work within.

s end at Tracy do we need to look at additional

ild be placed.

m staff perspective, felt the sidewalk could be

lace sidewalk on most appropriate side.

eing in a school zone, near a City park, consistent with Living Streets
ction for any future sidewalk along Valley View Road.

The ETC will create an Advis
Janovy will complete and Me

munication to forward to Council as part of the public hearing. Chair
elson will review.

Bass moved to create an Advisory Communication for the Countryside project, seconded by Schold Davis, the
motion passed.

ADJOURNMENT
Meeting adjourned at 7:45 p.m.
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